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Abstract: Nepal government had established National Reconstruction Authority (NRA) 

for the Reconstruction of Earthquake Affected Structures. Chitwan is one of the least 

affected districts where Bharatpur Metropolitan City lies. In Bharatpur, there were 711 

total victims whose houses were completely destroyed by Earthquake. According to 

NRA, the Earthquake victims are the beneficiary of 3 lakhs grants for reconstruction of 

their houses in three installments. In the case study of Bharatpur Metropolitan City, we 

had conducted research on effect of COVID-19 on labor management for reconstruction 

works of those victims from 15th September 2019 till 07th September 2020. The 

reconstruction activities were halted completely for two and half months in lockdown 

periods. The major problem for this was due to lack of labors and materials scarcity in 

local market. As most of the labors working on Bharatpur were found to be from 

Country Border areas like Bara, Parsa, Siraha, Saptari, Sarlahi, Sunsari, Morang, etc and 

from India too; lockdown had stopped them to reach their destiny and other problem was 

the fear of COVID-19 transmission. Local government shall manage labors effectively 

by producing local masons of its own area rather than depending upon outsiders and 

provide the local masons with proper trainings and  uplift the reconstruction works by 

following the health protocols as explained by WHO and Health Offices. The study is 

limited to assess the impact new provision of labour permit system.  
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INTRODUCTION 
First detected in Wuhan City in late 2019, 

SAR-COV-2, the new corona virus that causes COVID-

19 has set off a global pandemic. WHO declared it a 

Public Health Emergency of International concern; 

many countries have declared national lockdown after a 

few cases seen in their territories too. Nepal 

Government has announced complete lockdown from 

24
th

 March 2020 to 14
th
 June 2020 and continued the 

partial lockdown till now on different local states as per 

the cases seen. Due to this, the construction activities of 

Nepal are also affected including Reconstruction 

activities. Nepal was hard hit by Gorkha Earthquake 

2015, just 5 years ago and most people had lost their 

houses and properties (Mishra and Thing, 2019). As 

WHO declared that lockdown will be one of the best 

remedies to stop the transmission of COVID-19 

globally, Nepal Government also decided to go for 

complete lockdown from 24
th

 March 2020 to 14
th

 June 

2020 and continued the partial lockdown till now on 

different local states as per the cases seen [1]. This 

research was done to find out the effects of COVID-19 

and lockdown on labor management for the 

reconstruction of private houses of Earthquake victims 

in Bharatpur Metropolitan City who had lost their 

houses in Gorkha Earthquake 2015. Bharatpur lies at 

the Heart of Chitwan district and is the only 

Metropolitan City of this district. Many construction 

works of Bharatpur Metropolitan City are done by 

labors from Border areas and from India too. There is 

strict provision of Registration and Licenses for the 

Contractors to get permission for construction works in 

Bharatpur. Many contractors are found to be searching 

for cheap labors from border areas or india who are 

hard hit by poverty and are very laborious for any 

works. Many workers also come from farming who 

does seasonal agricultural works at their farms and 

spends their remaining time for construction works [2]. 

This research was done with the help of telephone 

communication and data collection from concerned 

offices by following health protocols as set up by WHO 

and Health Ministry of Nepal.  

 

PROBLEM STATEMENT 
National Reconstruction Authority of Nepal 

have reported that due to the advent of corona pandemic 

which hampered and delayed many construction works 

it had negative impact on reconstruction too. The NRA 

had also realized that the reconstruction progress in the 

urban areas like Bharatpur Metro City had not been 



 

Bijay Raj Neupane & Anjay Kumar Mishra., East African Scholars J Econ Bus Manag; Vol-3, Iss- 10 (Oct, 2020): 28-33 

© East African Scholars Publisher, Kenya   29 

 

satisfactory due to numerous reasons (NRA, 2020). No 

specific researches have been done on the local level to 

identify what types of negative impact had been created 

on reconstruction activities due to COVID-19 and 

lockdown. COVID-19 had bothered many construction 

related works including reconstruction of Bharatpur 

Metropolitan City. It had completely halted 

reconstruction works for two and half months from 

April to 2
nd

 week of June. The purpose of this study was 

to find out the impact of pandemic and lockdown on 

labor management for reconstruction activities relative 

to previous and upcoming months. Furthermore it was 

done to analyse the reasons for halt in reconstruction 

works. About 30 house owners were selected as sample 

for finding out their rationale to stop their 

reconstruction works. 

 

RESEARCH OBJECTIVES 
The general objectives of this study was to 

assess the impact of COVID-19 on labor management 

for reconstruction works at Bharatpur Metropolitan City 

of Nepal and the reasons for home owners to stop the 

reconstruction works. 

 

LITERATURE REVIEW 
Profoundly qualified work force ought to be 

readied directing a few expert preparing programs, 

compulsory arrangement of Value Management in rules 

of public substances and all the development ventures 

ought to be delegated experienced Value Manager for 

best result from the task which spares alarm asset of 

least created nation like Nepal. Human Resource 

Capacity of A class contractors were satisfactory. In 

contrast COVID further adding stresson labour 

resource. First detected in Wuhan City in late 2019, 

SAR-COV-2, the new corona virus that causes COVID-

19 has set off a global pandemic. WHO declared it a 

Public Health Emergency of International concern; 

many countries have declared national lockdown after a 

few cases seen in their territories too [3]. In Nepal, one 

positive case was seen among 212 samples on 20
th
 

February 2020. He was a native student studying in 

Wuhan with symptoms onset on 3 Jan 2020 [4].  

 

Nepal Government has announced complete 

lockdown from 24
th

 March 2020 to 14
th

 June 2020 and 

continued the partial lockdown till now on different 

local states as per the cases seen (1). According to 

Report of Worldometer, there were 46,257 corona virus 

cases, 289 death cases and 28,941 recovered till 7
th
 

September 2020 in Nepal. The lockdown done by many 

countries had negative impact on various construction 

sectors of the world [5]. Similiarly the construction 

activities of Nepal are also affected including 

Reconstruction activities [6]. Nepal was hard hit by 

Gorkha Earthquake 2015, just 5 years ago and most 

people had lost their houses and properties. So Nepal 

government had established National Reconstruction 

Authority (NRA) according to the Article 3 of the Act 

Related to the Reconstruction of Earthquake Affected 

Structures, 2015. The scope of work of the NRA is as 

specified by the Government of Nepal by a notification 

in the Nepal Gazette. 32 districts, including 14 highly 

affected and 18 less affected districts, fall under the 

scope of work of the NRA according to the notification 

in the Nepal Gazette by the Government of Nepal 

(NRA, 2015). Among the 18 districts, Chitwan is one of 

the least affected districts where Bharatpur 

Metropolitan City lies. In Bharatpur, there were 711 

total victims whose houses were completely destroyed 

by Earthquake.  

 

According to NRA, the Earthquake victims are 

the beneficiary of 3 lakhs grants for reconstruction of 

their houses in three installments as: 

1
st
 installment of Rs 50,000 after completing the 

contract with local government for reconstructing house 

2
nd

 installment of Rs 150,000 after completing D.P.C 

level of house 

3
rd

 installment of Rs 100,000 after completing upto roof 

band level (NRA, 2020) 

 

Every construction works needs 4Ms i.e 

manpower, materials, machine, minutes (time). Among 

them manpower or labors are the vital components for 

construction in the developing countries like Nepal. 

Labors are the primary source of any construction 

works everywhere and they are the factor of 

performance and profitability (2). Human are backbone 

for any construction works mostly in the labor based 

technology. But such worthy manpower at the 

construction site are deprived of health facilities and 

have to work with health hazards and risks without 

proper sanitary facilities, safe drinking water, etc [7].  

 

In the case study of Bharatpur Metropolitan 

City, we had conducted research on effect of COVID-

19 on labor management for the reconstruction of 

houses of those earthquake victims from 15
th

 September 

2019 till 07
th

 September 2020. Due to the effect of 

COVID-19 and lockdown, there was scarcity of labors 

and local labors were also not ready to work due to the 

fear of COVID-19 transmission. Works were missing 

for heaping work, retrofitting and electromechanical 

works. Works were not being given any preparation nor 

has any exhibition test been performed, just 6% of work 

were prepared rest obtained ability through working 

experience which is the test for drenching work [2].  

 

RESEARCH METHODOLOGY 
STUDY AREA 

This was a research to explore the impacts of 

COVID-19 on reconstruction activities at Bharatpur 

Metropolitan City. The location of study area is shown 

in fig 2.1.  
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Fig-2.1: Map of Bharatpur Metropolitan City 

 

RESULT AND DISCUSSION 
Number of Earthquake victims eligible for second and third tranche: 

 

The data were collected from DLPIU office and analysed in table as given below: 

            Date                  

 

Installment  

15
th

 

Aug 

2020 

15
th

 

Sept 

2019 

15
th

  

Oct. 

2019 

15
th

  

Nov 

2019 

15
th

 

Dec 

2019 

15
th

  

Jan 

2020 

15
th

  

Feb 

2020 

15
th

  

March 

2020 

15
th

  

April 

2020 

15
th

  

May 

2020 

15
th

  

June 

2020 

15
th

  

July 

2020 

Second 

(Rs.1.5 lakh) 

 

391 

 

401 

 

465 

 

508 

 

523 

 

523 

 

529 

 

546 

 

549 

 

549 

 

549 

 

580 

Third  

(Rs. 1 Lakh) 

 

179 

 

218 

 

301 

 

387 

 

441 

 

453 

 

458 

 

474 

 

477 

 

477 

 

477 

 

520 

 

From the above table, it was revealed that there 

is no progress in reconstruction activities during the 

complete lockdown periods. Among the total 

Earthquake Victims, about 30 Household owners were 

telephoned for finding the potential drawbacks of 

lockdown which stopped their reconstruction works.  

 

As per the information provided by the 30 

house owners, the reasons for the stoppage of 

reconstruction works were due to: 

1) Lack of Manpower or labors – 55% 

2) Shortage of Construction Materials – 35% 

3) Fear of Covid-19 transmission – 10% 
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Now since the first reason seem to be the 

major cause for the stoppage of reconstruction works in 

Bharatpur, so we started to do research on the impact of 

COVID-19 on the labor management. After telephoning 

the 30 house owners about the labor management 

process for their houses reconstruction, we found out 

that (approximately 250) labors initially deployed were 

from border areas like Bara, Parsa, Siraha, Saptari, 

Sarlahi, Sunsari, Morang, etc and from India too. 

Remaining 50 were local peoples of native places. 

Before the lockdown started, those labors from the 

other districts headed towards their homes. Nepal 

Government had strictly stopped the domestic and long-

distance transportation till now and had made the rules 

to those who enter to one district from others should 

stay in HOME QUARANTINE for 14 days. Such 

people can only come out of their quarantine after 

having their positive PCR Report. Nepal Government 

has set up price of Rs. 5500/- for PCR test which is very 

expensive for normal peoples who are at the poverty 

line and labors from such families can never do such 

tests and come back to works. During the lockdown 

periods, those labors from outsides couldn’t come while 

the local labors were afraid of COVID transmissions to 

them and family during the works. So they didn’t 

participate in reconstruction works. As per the 

information provided by the house owners, numbers of 

labors from each district are presented in the table and 

line diagram below: 

 

Districts or Place   Bara Parsa Siraha Saptari Sarlaahi Sunsari Morang India Native 

No. of labors 28 27 10 21 27 20 24 93 50 

 

The number of labors according to the place of their origin is given in pie-chart below: 

 

 
 

Status of Labor Availability 

As per the information provided by the House 

owners, the trends of labor availability from August 

2019 till July 2020 (in percentage) with respect to the 

time are given below: 

 

 
 

From the above bar chart it is revealed that 

optimum numbers of Labors were available on the 

months of March, December, July, etc and least 

numbers of labors on the months of May, June, April, 

etc.  
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Due to the complete lockdown done by 

Government of Nepal, transportation was completely 

halted and thus the labors from out districts were not 

able to come to their sites during the months of April. 

May and June and the above shown percentages were of 

local labors.  

 

Labor Management Practice 

Rules and policies governing and organizing 

employment may be called as labor management 

practice. Labor management practice may of different 

styles in different cases.  

 

Interview with clients about the issues related to 

labors  

During the interview it was found that the 

clients had good trust on labors from other districts 

rather than natives. They believe that the labors from 

other districts have better skills and techniques for 

aesthetically pleasant designs and finishing. The local 

labors were also low in numbers. During the lockdown 

period it was difficult for the house owners to find the 

skilled labors for the reconstruction of their houses and 

they couldn’t trust the local labors too. 

 

Status of Labors 

 

 
 

From the above figure, it can be concluded that 

labors of 0-3 years experiences and 3-7 years’ 

experience were high in number rather than other 

criteria as shown above. Labors having experiences 

more than 20 years were very least in numbers. From 

this we can conclude that it is difficult to find 

experienced labors that are always attracted by foreign 

currency and bright future in abroad countries. i.e they 

work for few years locally, acquire the needed skills 

and migrate to other countries for foreign currency.. 

This ha created negative impact on Nepalese 

Construction Industry. 

 

Reconstruction data were collected from 

District Level Project Implementation Unit, (Building), 

Chitwan which is a part of N.R.A while reasons for 

stoppage of reconstruction works were collected by 

calling the house owners via telephone. From the above 

data, we can easily say that Bharatpur Metropolitan 

City is depending upon the labors of outer districts 

rather than the native labors. There may be shortage of 

skilled or non-skilled labors in native place but 

Bharatpur Metropolitan City should provide enough 

training related to construction and produce their own 

native workers so as to sustain their economy within 

Bharatpur Metropolitan City and also to provide the 

Employment opportunities to its native citizens along 

with reduction in the Unemployment ratio. 

 

Most of the Nepalese currency goes to India 

via labor charges and many of the Bharatpur Citizens 

are thriving for jobs and employments but such 

potential employment opportunities are still not seen by 

those youth. So the local government must open its eyes 

to fulfill labor demands by its own native labors along 

with the creation of employment opportunities inside 

it’s territory. 

 

CONCLUSIONS 
This study gives us the clear understanding of 

the labor management for reconstruction works on 

Bharatpur Metropolitan City, Nepal. From the limited 

scope of present study, the following conclusions can 

be drawn: 

 The reconstruction activities were halted 

completely for two and half months in lockdown 

periods. 

 There was scarcity of Manpower and construction 

materials during complete lockdown periods which 

completely halted the reconstruction activities. 

 House owners trust less on native labors rather than 

outside ones due to their skills and expertise. 
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 It is difficult to find more skilled labors with more 

than 20 years of experience due to their migration 

to abroad countries for earning foreign currency. 

 Fear of Covid transmission also discouraged labors 

from involving themselves in reconstruction works. 

 Most labors were from India (about 31% of taken 

data) taking off Nepalese currency to India and 

only few (about 16.67%) from native city. 

 Most of the labors were outside the native place 

from outer districts so increasing the 

unemployment ratio in Bharatpur. 

 Many workers interested to come back to work 

were found to be afraid of doing PCR test (an 

expensive test of worth Rs. 5500/- or more) and 

also to stay in quarantine for 14 days which seems 

to be long period for those who have to work daily 

for their daily foods. 

 

RECOMMENDATIONS 
To effectively manage the availability of 

labors in Bharatpur Metropolitan City, following 

recommendations are done: 

 Local Government must uplift the reconstruction 

works by managing manpower (giving priority to 

local peoples), assure the availability of 

construction materials and create working 

environment by following the health protocols as 

explained by WHO and Health Sector. 

 Local government must encourage the local people 

to work by providing them enough trainings and 

incentives for construction works. 

 Native people should be made aware that instead of 

going abroad or outside for jobs, they can earn 

better in native place if they have interest, enough 

skills and knowledge. So they should be 

encouraged for that. 

 Local People shall be provided with extra facilities 

and job securities as explained by International 

Laboor Organization for their involvement in 

construction works. 

 Bharatpur Metropolitan City shall conduct enough 

Mason Trainings and even provide licenses to the 

local people with skills and knowledge to work as 

contractors. Thus creating manpower of its own 

vicinity. 

 Hence Bharatpur Metropolitan City can sustain its 

internal economy in its own territory and even 

provide jobs opportunities to many local peoples 

reducing unemployment rates. 

 There must be proper implementation of labor laws 

and respect their skills with scientific method of 

remuneration systems to reduce brain drain 

approach on construction industry. 

 National Reconstruction Authority shall also 

provide certain incentives to the homeowners or 

labors working for reconstruction of houses so as to 

obey the health protocols and reduce their fear of 

Covid transmission. 

 Nepal Government shall also impose certain health 

protocols with flexibility for labors so as to speed 

up the reconstruction works by reducing the price 

for PCR test to free if possible and provide 

alternatives to stay in quarantine for 14 days which 

is a long period for poor labors. 
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